


2024 Master Stewardship Agreement Accomplishments



**Tuolumne
River Trust**



Project completion fuels

• **2024 Fuels Treatment**

- SERAL Phase 2 (Total: 1,000 acres)
 - Completed: 413 acres
 - Project is completed
- Rim Phase 3 (Total: 2400 acres)
 - Hand release of alternative 3 units (nonherbicidal): 614 acres
- Rim Phase 4 (Total: 2,000 acres)
 - Developed RFP integrating new management requirements for sensitive species
 - Herbicidal site prep: 477 acres
 - In progress: 205 acres
 - Completed: 9 acres
- SERAL Phase 3 Part 1 (Total: 3,000 acres)
 - Developed RFP for joint federal and private fuels reduction contracts
 - Fuels
 - In progress: 67 acres
 - Completed: 71 acres
 - Archaeological site treatments
 - Total:
 - 91.4 acres
 - 2.1 miles
 - Completed:
 - 3.23 acres
 - 1.08 miles

• **2025 Fuels Treatment**

- Continued work:
 - SERAL Phase 3 Part 1
 - Rim Phase 4
- Upcoming Projects:
 - SERAL Phase 3 Part 2 (Total: 3000 acres)
 - SERAL 2 Excelsior Fuelbreaks (Total: 5600 acres)

Project completion surveys

- **Surveys**

- Landline surveys:
 - 17 miles completed
- Botanical surveys:
 - Survey acres: 9173 acres
 - Entire SERAL 2 pre-field habitat assessment complete
- Archaeological surveys:
 - Survey
 - 8000 acres of survey
 - 487 sites
 - Site treatment monitoring:
 - Mt Knight
 - Phase 3
- Upcoming projects
 - Botanical surveys:
 - Botanical survey and flagging for Marble, North Fork and Westside projects
 - Archaeological surveys:
 - Site inspections, reflagging and recording in preparation for Marble, North Fork and Westside projects
 - Landline surveys:
 - Boundary recon and landline contracts in preparation for Mable, North Fork and Westside projects

Geographic Information Systems (GIS)

- Countless improvements and iterations for current tools
- Survey 123s for Archaeological quality control, fire inspections
- Field maps for external landline contractor progress tracker and fuels progress tracking for TRT and USFS
- Web map for tracking Rights of Entry (ROEs), Land boundary agreements (LBAs) and Temporary Road Use Permits (TRUPs)
- Integration of non-sensitive resource data into Field Maps
- Deployment of drones to conduct unit recon for reforestation projects



Grants

- Calfire
 - Received CCI 24
- Workforce development grants
- Upcoming Applications
 - Western Foresters WUI Defense Grant
 - Applying for CCI 25
 - USFS Community Wildfire Defense Grant partnering with OES
 - Continued prospecting for other opportunities



Tuolumne County

- Vetted a qualified contractor for:
 - Landline surveys, REY
- Continued relationships with local tribes through grant applications, letters of support, project development, and implementation.
 - Murphy's Ranch, 30 acres mechanical, 30 acres hand, 8/67 acres prescribed fire, 0/1000 trees planted.
- Workforce development initiatives with Motherlode Job Training and Columbia College
- Registered Professional Forester Services
 - RFFCP Grant
- Access Tuolumne coordination
- BLM-Yankee Hill Completion
- Contracts
 - Arch-3
- Botany-3
- Landline-4
- Common Stand Exams-1
- SERAL Fuels-3
- Rim Reforestation Site Prep-3
- Workforce Development-1 (MLJT)
- Project Management-2
- Task orders
 - SSMN, Arch Site treatment and Archaeological Monitoring of treatment
 - TBMI, Cultural Monitoring
 - Landline-8
 - Arch-1
 - Botany-2025 Season out for bid
- Many meetings

New Staff

- TRT hired/promoted several new staff:
 - 4 new Forest Operations Specialists
 - 3 new project managers
 - Program Manager
 - Program Director
 - Archaeologist
 - Botanist
 - GIS Specialist



Before



After



Before



After



Before



After



The background features a light green gradient with several overlapping, semi-transparent green geometric shapes, primarily triangles and polygons, arranged in a pattern. White lines also crisscross the background, forming a grid-like structure that intersects with the green shapes.

Questions?