

Forest Health Updates

1/16/26

Dr. Ande Myers

Ande.myers@yosemiterivers.org



Fuel Management

- Seral Phase 3
 - Part 1 Contracts completed
 - Item 1: 641 acres
 - Item 2: 301.8 acres
 - Item 3: 543.7 acres
 - Item 4: 473.7 acres
 - Part 2
 - Contract active
 - 70.7 acres in progress
 - Shut down for weather
 - Excelsior: Awarded



Site Preparation and Reforestation

- Rim contracts 2/3 completed
 - Item 1: 285.4 acres
 - Item 2: 946 acres
 - Item 3: 218.4 acres (contract active)
- Planting anticipated to begin March 2026
- Surveys of last year's planting complete, waiting on data



General Updates

- Staff shown modelling this year's Personal Protective Equipment, displaying our new name: Yosemite Rivers Alliance!
- Staff Professional Development
 - 2 employees prepare to take their part 107 C license
 - 1 employee prepares to take the CNPS certified botanist exam
 - 1 employee prepares to take the RPF exam

